
 

 

 

 
 
  

Veterans Access, Choice, and Accountability Act of 2014 
Section 601 & 602: Major Facility Leases  

 
On August 7, 2014, President Obama signed into law the Veterans Access, Choice and 
Accountability Act of 2014 (Public Law 113-146) (“Choice Act”).  Technical revisions to 
the Choice Act were made on September 26, 2014, when the President signed into law 
the Department of Veterans Affairs Expiring Authorities Act of 2014 (Public Law 113-
175.  Department of Veterans Affairs’ (VA) goal continues to be to provide timely, high-
quality health care for Veterans. VA’s focus and priority is on timely and effective 
implementation of this highly complex piece of legislation.  
 
Background 
In order to ensure VA’s ability to deliver high-quality health care to Veterans, Title V, 
Sections 601 and 602 of the Choice Act authorizes VA to procure twenty seven new 
Major Facility Leases nationwide. VA’s leasing program provides flexibility to meet shifts 
in demographics, and the changing service needs of our Veterans. With these new 
leases, VA can continue delivering state-of-the-art facilities to improve and expand 
access to health care. VA is committed to delivering quality care facilities, and will 
continue working with our partners, to ensure the timely delivery of these facilities for 
Veterans and their families. 
 
Locations 
VA’s Office of Acquisition, Logistics and Construction is conducting the procurements 
and overseeing construction of the twenty-seven major facility leases, in coordination 
with and on behalf of the Veterans Health Administration (VHA).  The twenty seven 
Major Facility Leases will be in eighteen states and Puerto Rico. Thee leases will be 
located in: Arizona, California, Connecticut, Florida, Georgia, Hawaii, Illinois, Kansas, 
Louisiana, Massachusetts, Missouri, Nebraska, New Jersey, New Mexico, Oklahoma, 
Puerto Rico, South Carolina, Tennessee, and Texas.  
 
Timeline 
VA has begun work on Phase One of the lease projects, the remainder of the projects 
will follow in three subsequent phases.  Each of the 27 leased facilities is expected to 
begin seeing patients approximately five years from “project start” (i.e., the date that VA 
Real Property Service receives a completed requirements package from VHA, and the 
internal and congressional approvals necessary to procure the lease) . Recent changes 
in VA’s leasing process now require VA to submit all proposed medical facility leases, 
regardless of size and scope, to the U.S. General Services Administration (GSA) for 
delegation to VA.  These changes may extend the typical leasing timelines, but VA is 



 

 

committed to working with GSA, to ensure these facilities are completed for Veterans 
and their families. 
 
Facility Details  
 
The table below provides the location, type, size and proposed phases for the twenty 
seven major medical facilities authorized in the Choice Act. 
 

 
 

 

VA Leasing Process  
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Phase Location

New or 

Replacement

 Size 

(nusf) 

Lafayette, LA Replacement 29,224    

Lake Charles, LA New 24,088    

Cape Girardeau, MO New 43,000    

Chico, CA Replacement 42,000    

Chula Vista, CA Replacement 31,000    

Johnson County, KS New 22,910    

Tyler, TX Replacement 48,425    

West Haven, CT Replacement 45,000    

Worcester, MA Replacement 40,000    

Brick, NJ Replacement 60,000    

Charleston, SC New 75,000    

Chattanooga, TN Replacement 75,000    

Cobb County, GA New 64,000    

Lincoln, NE New 72,000    

Lubbock, TX Replacement 94,000    

Myrtle Beach, SC Replacement 84,000    

Redding, CA Replacement 77,000    

San Diego, CA Replacement 99,986    

Albuquerque, NM  Replacement 80,000    

Hines, IL New 164,000  

Houston, TX Replacement 48,000    

San Antonio, TX Replacement 190,800  

Phoenix, AZ New 203,000  

Honolulu, HI New 118,823  

New Port Richey, FL Replacement 114,000  

Ponce, PR Replacement 114,300  

Tulsa, OK Replacement 140,000  
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VA’s Real Property Service (RPS) is responsible for procuring “medical facility” leases 
for VA.  This includes “prospectus-level” leases having an annual unserviced rent 
exceeding $1M/year.  VA leases are procured for terms of up to 20 years, in 
accordance with 38 U.S.C. § 8103-8104, and the lease delegation process of the GSA, 
per 40 U.S.C. §§ 121(d) and 585(a).   
 



 

 

VA’s procurement process for prospectus level leases generally follows a five-year 
timeline, from project start until doors are open to the public.  The procedures that RPS 
utilizes during the procurement process help ensure that the leases are acquired legally 
and that facilities are constructed soundly, and meet the applicable accessibility, safety, 
and security requirements.   
 
RPS complies with the GSA Regulation, Competition in Contracting Act, and GSA’s 
lease delegation requirements, which generally require that leased facilities be procured 
through full and open competition.  VA’s leasing process involves preparation of design 
and requirements documents, issuance of a competitive solicitation, receipt of offers, 
and a proposal evaluation process.  The procurement process typically takes an 
average of 26-29 months for completion.   
 
After a lease is awarded to the successful party, the developer is required to deliver the 
leased space to VA per the terms of the lease contract.  If new construction is involved, 
the process typically includes a post-award design phase, and typically takes 
approximately 20-32 months, depending on the size of the facility.   
 
Once VA accepts the leased facility for occupancy and use, it undergoes an activation 
phase.  That involves hiring and designating appropriate staff, moving in furniture, 
fixtures, and equipment, and general set up.  This process typically takes approximately 
6 months.  
 
In total, VA’s process for prospectus-level leases is approximately 52-66 months, i.e., 5 
years overall.  The steps involved are similar to other Federal agencies and the private 
sector. 
 
 
 
 




